
April 6-8, 2005J. Kotcher RSVP Preliminary Baseline Review  1

RSVP Level 1 Milestones

01/19/1205/19/11MECO Experiment Complete and 
Ready for Beam

04/01/1110/01/10K0PI0 Experiment Complete and 
Ready for Beam

06/01/0912/01/08K0PI0 Neutral Beam Line 
Complete

04/01/0910/01/08MECO A Line Ready for Tests

05/23/0801/23/08All Solenoid Procurements Placed
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